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The subcommittee met, pursuant to call, at 1:30 p.m., in Room 

2322, Rayburn House Office Building, Hon. Cliff Stearns [chairman 

of the subcommittee] presiding. 

Present:  Representatives Stearns, Sullivan, Murphy, Burgess, 

Bilbray, Gardner, Upton (Ex Officio), DeGette, Green, Christensen, 

and Waxman. 

Staff Present:  Todd Harrison, Chief Counsel; Alan Slobodin, 

Deputy Chief Counsel; Karen Christian, Counsel; John Stone, 

Associate Counsel; Peter Spencer, Professional Staff Member; Jim 

Kat.Skiles
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Barnette, General Counsel; Alex Yergin, Hearing Clerk; Kristin 

Amerling, Minority Chief Counsel and Oversight Staff Director; 

Tiffany Benjamin, Minority Investigative Counsel; Anne Tindall, 

Minority Counsel; Ali Neubauer, Minority Investigator; and Lindsay 

Vidal, Minority Press Secretary. 
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Mr. Stearns.  Good afternoon.  The subcommittee will come to 

order on Oversight and Investigation.  I will start with my 

opening statement.   

Ladies and gentlemen, we are convening this hearing of the 

Subcommittee on Oversight and Investigation to gather information 

concerning the Department of Energy's stimulus spending.  This is 

the first oversight hearing focusing on DOE's role in the stimulus 

program since the American Recovery and Reinvestment Act of 2009 

was signed into law by President Obama just over 2 years ago.   

We will hear today from the Department of Energy, and from 

the DOE Inspector General and the U.S. Government Accounting 

Office, the two chief overseers of the Department's spending, 

which have produced 50 reports on DOE stimulus between them.  This 

happens to be the first time both the IG and the GAO have 

testified together on DOE's stimulus spending as well.   

In 2009, DOE was appropriated about $36 billion under the 

Recovery Act to increase taxpayer spending on energy efficiency, 

environmental cleanup, loan guarantees and various energy‐related 

research, development and deployment projects and activities.  The 

appropriation was in addition to the DOE's annual funding of about 

$28 billion and represented an unprecedented expansion of taxpayer 

spending by the DOE.   

This unprecedented spending was accompanied by promises that 

the program would stimulate economic growth, create jobs, clean 
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the environment, and transform our energy infrastructure.  I, 

along with all of my Republican colleagues, were strongly against 

the Act's massive government spending.  This was not the way to 

stimulate the economy and create jobs.   

So the question is, how are things going?   

Let's review some of the information to date:   

The agency hit its own targets generally for allocating 

funds, but today, over 2 years later, only about $12 billion of 

the $33 billion allocated has actually been spent.  The whole 

point of the Democrats' stimulus bill was to spend billions of 

dollars in the hope that such spending would stimulate the economy 

and, of course, create jobs.  It doesn't appear that this massive 

increase in spending has done either ‐‐ most of the money still 

hasn't been spent and unemployment still stands at almost 

9 percent.   

While the Department had existing weatherization and energy 

efficiency programs, there was nothing "shovel ready" about 

expanding this on the scale that was dreamed up by the 

administration.  As the GAO has documented, efforts to safeguard 

taxpayers funds, clear up wage requirements and State and local 

infrastructure issues slowed the promised $12 billion in spending 

considerably.  Only recently, nearly 3 years after the financial 

crisis, has DOE even reached the halfway point of 580,000 homes it 

promises to eventually weatherize under this program?   

In addition, questions of cost effectiveness and performance 
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remain.  For example, with regard to the weatherization program, 

the GAO informed staff of one case in which contractors were hired 

to install new windows on every house on a Houston neighborhood 

street, without any clear measure of whether this was the most 

cost‐effective way to help the homes save energy.   

In an Illinois program, a DOE inspector general audit found 

12 of 15 weatherized homes visited failed inspections because of 

substandard workmanship.  Tennessee conducted its own State audit 

and found in 45 percent of 84 weatherized homes that "contractors 

had not performed weatherization measures, had not properly 

completed weatherization measures, or had performed work that was 

not allowable under the program."   

So clearly there is a need for close oversight scrutiny of 

these projects.   

The DOE stimulus funds awards up to 10,000 jobs with the $6 

billion allocated for environmental cleanup.  But contractors are 

already finishing some of the work and announcing the end of some 

2,000 of these jobs.  It is good that the funds help keep some 

people working during the tough economic times.  Yet when the 

spending ends, can the agency show that this work reduced 

environmental risk or future cleanup costs, or that these stimulus 

funds are doing any more than just creating short‐term temporary 

jobs?   

Is DOE even tracking how the cleanup spending achieves 

long‐term environmental cleanup goals?  GAO has reported that this 
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past summer, the DOE's alleged future savings from the Recovery 

Act's accelerated cleanup spending overestimated taxpayer savings 

by almost 80 percent. 

So this committee's oversight responsibility requires that we 

hold the DOE accountable for measuring its Recovery Act spending 

in a way that we can evaluate whether or not it was cost effective 

in terms of policy goals and just good fiduciary sense.   

[The prepared statement of Mr. Stearns follows:] 

 

******** INSERT 1‐1 ********
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Mr. Stearns.  With that, I welcome the witnesses and yield to 

the distinguished lady from Colorado for the purposes of an 

opening statement.   

Ms. DeGette.  Thank you so much, Mr. Chairman.  I think it is 

important that this committee do oversight.  And I am glad that we 

are looking at the agencies under our jurisdiction.   

I don't think we are always going to agree on energy policy 

issues, but I do think we can do oversight in a productive 

bipartisan way.  So I hope this hearing today on the DOE will look 

at ways to improve DOE programs that are promoting jobs and 

innovation and not simply just be an opportunity for people to 

rail against the Recovery Act.   

In the face of one of the worst economic crisis this country 

has ever seen, the American Recovery and Reinvestment Act was an 

unprecedented effort to create and save jobs, increase overall 

economic activity, spur long‐term growth and promote innovation.  

It also contained a number of DOE specific provisions to support 

the transition to a clean energy economy.   

The Recovery Act has already had a tremendous positive 

impact.  It provided $288 million in tax cuts and benefits for 

millions of families and businesses.  It increased funding for a 

number of programs, including extending unemployment benefits by 

$224 billion.   

In the weatherization assistance program, for example, which 
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enables low‐income families to reduce permanently their energy 

bills by making their homes more energy efficient, we have 

weatherized 330,000 homes.  What this does, as well as giving jobs 

to the people involved, it saves those families an average of 

almost $5,000 on their energy bills over the next decade.   

Ultimately, Recovery Act funds will help pay to weatherize 

600,000 homes, saving those families billions of dollars in 

utility bills.  So again, it is just not the short term jobs that 

were created, but it is the actual weatherization that will save 

the families billions of dollars.   

In Colorado, for example, the Recovery Act sponsored State 

energy program provided funds to schools and local businesses.  

These funds help the Calhan School, which is a rural public school 

northeast of Colorado Springs that was struggling with a worn out 

boiler and failing temperature controls.  Recovery Act funds 

allowed the school to install a new, highly efficient heating and 

cooling system using a ground source system so students can focus 

on learning, not just keeping warm or cool.   

Success stories like this can be seen across the country.  In 

Virginia, James Madison University Center For Wind Energy received 

$800,000 from the State energy program to build a wind testing and 

training center geared towards students and companies who want to 

break into the wind industry.  Tennessee used Recovery Act funds 

to build up its solar installation grant program allowing for 

rapid expansion in the solar installation industry, keeping people 
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employed when they needed it the most.  And Mr. Chairman, in your 

own State, Recovery Act funds helped install solar and wind power 

on existing billboards which ended up saving the State $232,000 in 

energy costs.   

Mr. Chairman, I have got a letter from Philip Guidice, who is 

the Commissioner of the Massachusetts Department of Energy 

Resources and chair of the National Association of State Energy 

Officials, which talks about many of these accomplishments.  And I 

would like to ask unanimous consent to enter it into the record at 

this time.  

Mr. Stearns.  By unanimous consent.  

[The information follows:] 

 

******** COMMITTEE INSERT ********
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Ms. DeGette.  Thank you.  The letter says that 

"energy‐related ARRA funds being deployed by the States have been 

a resounding success in terms of economic development, technology 

innovation, efficiency and energy savings."   

It also notes that the National Weatherization Assistance 

Program under ARRA an has completed energy efficiency 

improvements, lowering energy bills for hundreds of thousands of 

elderly and other low‐income citizens across the country.   

I'm disappointed that we didn't get to have our minority 

witness like Mr. Guidice here today because States have been 

heavily involved in administering Recovery Act funds through some 

of these initiatives.  And they would have been able to provide us 

with a really important perspective on how the States are using 

this money.   

Beyond the goal of promoting economic recovery, the Recovery 

Act was also designed to promote oversight, and it provides for an 

unprecedented level of oversight to identify and prevent waste.  

And so I'm hoping we can hear today how those efforts have gone, 

and if we need to improve them exactly how we can improve those 

efforts.  With that, Mr. Chairman, I yield back.   

Mr. Stearns.  The gentlelady yields back.   

I just want to indicate we share your interest in the 

hearing, the perspective of the different States who did receive 

DOE stimulus funds and were responsible for administering them, 
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and perhaps in a later hearing, we will perhaps bring in your 

State, my State and others.  So I appreciate your bringing that to 

my attention. 

And we recognize the gentleman from Oklahoma, Mr. Sullivan, 

for 1 minute.   

Mr. Sullivan.  Thank you, Chairman Stearns and thank you for 

holding this important hearing today on oversight of the 

Department of Energy stimulus spending.   

Democrats contended that the $787 billion stimulus was needed 

to jump‐start the economy and add jobs.  But as Republicans 

predicted, the stimulus has not worked.  It has only added to our 

deficit, now at $14 trillion.  And it has done little to help 

unemployment, which was 8.1 percent when the stimulus was signed 

in 2009 and rose to 10 percent at the end of that year, and now is 

at 8.9 percent.   

DOE received approximately $35 billion for programs and 

activities through the stimulus making the agency, as some have 

said, the largest venture capital organization in the world.  This 

sum was dwarfed by the Department's annual budget of about $27 

billion.   

This overnight infusion of a huge amount of taxpayer funds 

has caused a number of problems and concerns with wasteful 

spending.  The risk of waste, fraud and abuse increases 

dramatically whenever there is pressure to spend large amounts of 

money quickly.  Lack of controls and monitoring at the State level 
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also increase the likelihood that stimulus dollars were wasted on 

the wrong projects.   

I look forward to the hearing from our independent panel of 

witnesses, from the GAO and from the Department of Energy 

Inspector General's office.  And I yield back the balance of my 

time.   

Mr. Stearns.  I thank the gentleman.  And the gentleman from 

California, Mr. Bilbray, is recognized for 1 minute.   

Mr. Bilirakis.  Thank you, Mr. Chairman.  I appreciate your 

holding this hearing.  You know, Mr. Chairman, we were allotted 

1 day to mark up the bill that created this major funding and the 

old majority contended that the $787 billion was needed 

immediately for a jump‐start.  The fact is, at the time that we 

were confronting that, I think we were about 8 percent 

unemployment across the country.  And the fact is that last I 

checked, I think there was only about 12 percent of this has been 

spent.   

I think the DOE has received $35 billion in this program and 

for the stimulus, and the sum that they are looking at really is 

one that I think we have got to be conscious of what are we 

getting for this investment.   

Mr. Chairman, we were at 8 percent, and we are, in 

California, we are now at 12 percent unemployment.  I think that 

we have got to recognize that there is not necessarily a 

successful program when it comes to saving the economy or jobs.  
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And I just have to say that a lot of people look to a lot of these 

strategies and conservation as being a way of maintaining good job 

development.  I would just like to point out that California has 

led the fight on energy conservation and we are at 12 percent 

unemployment.  It hasn't done us very well.   

Mr. Chairman, I would just like to point out, again, that 

this town doesn't make mistakes just by trying new things or by 

making mistakes.  The biggest problem in this town is that when it 

tries to do things and makes mistakes, it won't admit it and go 

back and correct it.  And that has been our greatest flaw.  And I 

would just like to ask again that those who do not learn from 

history are damned to repeat it.   

Contrary to what people think, the great expense of the WPA 

project did not create a strong economy for the United States.  In 

fact, it wasn't until we started producing products and exporting 

it out of this country that the American economy responded and 

that government funding for government jobs were not the stimulus 

that pulled this country into the greatest economic powerhouse it 

has become historically.  It was investment by private sector for 

manufacturing, something that we ought to go back and visit and 

not try the failed policies that appear to have failed again.  

Yield back.  

Mr. Stearns.  I thank the gentleman.  At this point, I think 

on this side we have finished.  And I recognize the gentleman from 

California, Mr. Waxman, ranking member.   
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Mr. Waxman.  Thank you very much, Mr. Chairman.  Two years 

ago, President Obama took office in the middle of one of the most 

significant economic crises this country has faced.  And after 

years of lax oversight, the financial industry had collapsed and 

the recession it caused resulted in a loss of over 8 million jobs.  

Within 60 days of his inauguration, the President signed into law 

the American Recovery and Reinvestment Act.  This law was designed 

to create new jobs and save existing ones, spur economic growth 

and foster accountability in government spending.   

Since then, the Act has saved millions of jobs and supported 

projects around the country that conserve energy, promote 

innovation and save taxpayers' dollars.  Today, the subcommittee 

is examining implementation of the Recovery Act within the 

Department of Energy.  This is an important subject for oversight 

and I commend the chairman for holding this hearing.  We need to 

ensure that the rigorous oversight mechanisms set in place by the 

law are operating consistent with the law's design and that the 

Recovery Act is implemented effectively.   

I'm concerned, however, about a pattern emerging from this 

committee.  What we have seen in the past couple of months is a 

series of hearings in which my colleagues on the other side seem 

more focused on bluster than oversight.  The committee has become 

proficient about leveling complaints about government programs 

that have no foundation in fact, and we never seem to find time to 

figure out how to make government work more effectively or how to 
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save the taxpayers' money.  And the committee has failed to move 

forward one single initiative to create jobs for the American 

people.   

At this point in the last Congress, we had passed, and the 

President had signed into law both the Recovery Act and 

legislation to expand the State Child Health Insurance program.  

We were just months away from passing even more legislation, such 

as the Cash for Clunkers bill that boosted the American auto 

industry.  Each of these initiatives provided critical economic 

support for families hard hit by the recession.   

What we have done so far in this Congress, this committee's 

top priority was a bill to restrict women's access to health 

insurance for abortion.  Earlier this week we approved a bill to 

cut off EPA's authority to regulate greenhouse gas emissions that 

are contributing to climate change and threatening public health.  

Today we are voting on a bill on the House floor to defund 

National Public Radio.  It won't save a cent of money.  It is only 

punitive to punish NPR for not being FOX News.   

And the House passed a budget that would put hundreds of 

thousands of American out to work ‐‐ out of work.  If it only put 

them out to work that would be good.   

Not one of these bills create jobs.  In fact, with respect to 

DOE programs we are discussing at today's hearing, the Republican 

funding resolution H.R. 1 threatens over 40,000 construction and 

permanent jobs as well as billions of dollars in investments in 
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major solar, wind, geothermal and biofuels projects. 

My colleague from California a minute ago said the problem in 

this town is people never admit they were wrong.  Well, I am 

waiting for a Republican to admit they were wrong about the 

American Recovery Act, because that bill saved jobs.  No 

Republican voted for it.  It saved jobs and has done a lot for our 

infrastructure.  Can't they at least admit they were wrong?  

Republicans promised to govern by the cut‐go rule but the impact 

of their legislation instead has followed the cut jobs principle.  

The major bills brought to the floor reduce employment and 

opportunity for growth.   

This committee has jurisdiction over many areas where we 

could be legislating to spur the economy.  I would like to see the 

committee resume its position as a leader in promoting economic 

growth and jobs.  Today's hearing could be a first step in that 

process, and I hope it will be, Mr. Chairman.  The DOE Inspector 

General and the GAO have been conducting rigorous oversight to 

review implementation of the DOE Recovery Act.   

They are important witnesses, but we asked to invite a 

witness, a State official, who was implementing the legislation.  

We were told we couldn't have them.  Ms. DeGette put into the 

record a statement from a State official who has many positive 

things to say about the program.  That is in the committee record.  

But we were not allowed to have that witness testify today.  That 

failure to include witnesses like this one makes me concerned that 
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we are continuing down the same road we have been going down since 

this Congress began.  We are not passing legislation that creates 

jobs and strengthens our economy.   

Instead, we are simply engaging in partisan sniping over 

programs that my Republican colleagues do not like.  Why they 

don't like them I don't know.  But they don't like them, I guess 

because it was a Democratic Congress and a Democratic 

administration.  But that is not a good enough reason for me.  I 

hope we can do better and the American people need us to do 

better.  We need to be to do better on a bipartisan basis and not 

just use our time here for partisan sniping.   

I'm glad I don't do things like that.  I yield back my time.  

Mr. Stearns.  I thank my colleagues.  Mr. Waxman represents 

certainly a different point of view, and I appreciate his opening 

statement.  But I would point out that we did take her suggestion 

about having a witness from Massachusetts, and we talked about it 

and perhaps having a witness from Florida in another hearing.  And 

I would say to my colleague from California that perhaps we will 

have another hearing on this oversight.  And I agree and am 

pleased that you support this oversight on the stimulus package.  

And I, in all deference to you, I don't recollect any oversight 

hearing when the Democrats were in control on the stimulus 

package.  So I'm very glad we can do it today. 

And Mr. Green is recognized, from Texas, for 1 minute. 

Mr. Green.  Thank you, Mr. Chairman.  I appreciate the 
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1 minute, and I appreciate our panel for being here.   

My concern is that if we had hadn't spent that money what 

would our unemployment be now?  And I will give you a great 

example.  In the Houston area, the Department of Energy provided 

$200 million for a smart metering program.  Somebody had to make 

those meters and put those meters out there.  Now I have to admit, 

I'm worried about hearing from my constituents because 

historically we have smart metering, we found out that their bills 

go up and nobody wants to hear that.  But maybe the technology, 

but that will help people control their electricity and not only 

for their cost but also so we don't have to build more power 

plants.  But $200 million, I think, was one of the biggest grants 

the Department of Energy gave to a local community.   

And like I said, there are people working now to install 

those meters.  And I wish it had lowered the unemployment rate, 

but maybe our recession we had was much deeper and longer than 

most of us expected.  With that Mr. Chairman I appreciate the 

opportunity to give a 1 minute.   

Mr. Stearns.  I thank my colleague.  Does anybody else 

request time?   

Dr. Christensen.  Thank you, Mr. Chairman.  I want to speak 

to the success of the program in my district as I'm sure it has 

been successful in many others.  Our Energy Star appliance rebate 

infused $834,000 into the local economy through direct subsidies 

to 2,114 residents and small businesses, a sun power loan program 
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afforded 389 families to receive a solar water heater at no cost 

through a special program, the hybrid and electric vehicles rebate 

program was so successful that the rebates exceeded what they had 

planned, 81 rebates worth $259,200.   

And in addition to the direct and indirect jobs, we trained 

about 40 people who been unemployed for a long time in solar water 

heater installation and repair.  They are all going to work.  And 

we are just really, this has been a great help to our economy both 

in reducing our electricity bills and in creating jobs and saving 

jobs.  Thank you, Mr. Chairman.  

Mr. Stearns.  I thank my colleague.  Now we come to our 

witnesses.  All of you are aware that the committee is holding an 

investigative hearing.  And when doing so, it is in the practice 

of taking testimony under oath.   

Do you have any objection to testifying under oath? 

The chair then advises you that under the rules of the House 

and the rules of the committee, you are entitled to be advised by 

counsel.  Do desire to be advised by counsel during your testimony 

today?  If not, if you would please rise and raise your right 

hand, I will swear you in. 

[Witnesses sworn.]   

Mr. Stearns.  You are now under oath and subject to the 

penalties set forth in title 18 section 1001 of the United States 

Code.  Before you give your 5‐minute summary, let me introduce 

each of our five witnesses today.  Mr. Frank Rusco will testify on 
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behalf of the Government Accountability Office.  He is a director 

on GAO's natural resources and environmental team.  Welcome.  

Mr. Gregory H. Friedman, Inspector General at the Department of 

Energy will also testify.  He was confirmed by the Senate as 

Inspector General of DOE in 1998.  He has been with the DOE's 

Inspector General's office since 1982.   

Finally, testifying on behalf of DOE is Steve Isakowitz,  

DOE chief financial officer and accompanying him will be several 

people that he might want to introduce.   

And so I welcome each of you, and before your opening 

statement, if you wanted to introduce some of your staff that you 

have with you, that would be helpful.   

We will start with you, Mr. Rusco, for your opening 

statement.   

 

STATEMENTS OF FRANKLIN RUSCO, DIRECTOR, NATURAL RESOURCES AND 

ENVIRONMENT, GOVERNMENT ACCOUNTABILITY OFFICE; GREGORY FRIEDMAN, 

INSPECTOR GENERAL, UNITED STATES DEPARTMENT OF ENERGY; AND STEVE 

ISAKOWITZ, CHIEF FINANCIAL OFFICER, UNITED STATES DEPARTMENT OF 

ENERGY, CHIEF FINANCIAL OFFICER, ACCOMPANIED BY INES TRIAY, 

ASSISTANT SECRETARY FOR ENVIRONMENTAL MANAGEMENT, AND STEVE CHALK, 

CHIEF FINANCIAL OFFICER FOR ENERGY EFFICIENCY AND RENEWABLE ENERGY  

 

STATEMENT OF FRANKLIN RUSCO  
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Mr. Rusco.  Thank you, Mr. Chairman and members of the 

committee.  I'm pleased to be here today to discuss GAO's 

oversight of DOE spending under the Recovery Act.  The Recovery 

Act included almost $42 billion for the Department of Energy 

programs activities and borrowing authority.   

This Recovery Act money was spread over many DOE offices and 

programs, but the bulk of the money was concentrated in DOE's 

Offices of Energy Efficiency and Renewable Energy, Environmental 

Management, Electricity Delivery and Energy Reliability, Loan 

Guarantees, Fossil Energy and Science.   

My remarks today are focused on five programs that received 

approximately 56 percent of DOE's Recovery Act funding.  The 

Office of Environmental Management has for years overseen the 

cleanup of DOE's contaminated nuclear weapons research, 

development and production facilities.  This Office received 

almost $6 billion in Recovery Act funds, a substantial increase in 

funding levels to the office which has an annual budget of about 

$6 billion.   

The Weatherization Assistance Program has been providing home 

weatherization help to low‐income households for over 30 years.  

The program received $5 billion in Recovery Act funding, a large 

increase from an annual budget of about $225 million.   

The energy efficiency and conservation block grants program 

provides grants to States territories tribes and localities to 

improve energy efficiency.  This program was authorized in 2007, 
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but the $3.2 billion it received in Recovery Act funding was the 

first funding ever for these block grants.   

The State energy program has, since 1996, provided grants to 

States, the District of Columbia, and territories to promote 

national energy goals such as increasing energy efficiency.  This 

program, which typically has an annual budget of under $50 million 

received $3.1 billion in Recovery Act funds.   

Finally, the loan guarantee program was established in 2005 

to provide Federally guaranteed loans to energy projects that are 

innovative and reduce greenhouse gas emissions.  Until the 

Recovery Act, the loan guarantee program had only been authorized 

to provide loans to companies who paid their own credit subsidy 

costs, an amount roughly equivalent to the expected loss to the 

government of the loan.  In contrast, the Recovery Act provided 

$2.5 billion specifically to enable the program to pay the credit 

subsidy costs for the projects.   

Because the government, instead of a borrower pays the credit 

subsidy costs for loans made under the Recovery Act, this 

increases the amount of taxpayer money that is at risk 

considerably.   

The extent to which Recovery Act funds provided to the five 

programs have been spent varies significantly.  As of March 10, 

2011, DOE reported that 67 percent of Recovery Act funds for 

environmental management projects had been spent, 50 percent of 

funding for the Weatherization Assistance Program had been spent, 
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34 percent for the State energy program, 28 percent for energy 

efficiency and conservation block grants and 5 percent for the 

loan guarantee program.   

The number of full‐time equivalent jobs reported by 

recipients also varies by program.  For example, the recipients of 

Weatherization Assistance Program funding reported 15,400 

full‐time equivalence jobs for the fourth quarter of 2010.  

Environmental management recipients reported 9,400 FTEs in the 

fourth quarter, and the loan guarantee program reported 784 FTEs.   

In the course of our work, we found a variety of concerns.  

Overall, it has been difficult for DOE to build in effective 

measures for program goals, such as improving energy efficient, 

energy saved, costs saved, cost effectiveness or reduced 

environmental risk.  In addition, DOE and funding recipients have 

struggled to accurately measure jobs funded by the Recovery Act.  

The loan guarantee program has had difficulty reconciling the 

inherent tension between funding innovative projects that reduce 

greenhouse gases, funding projects that have a high likelihood of 

paying back the loan, and in the case of Recovery Act funds 

creating jobs in a timely fashion.   

GAO has made recommendations to DOE to improve the reporting 

and measurement of jobs funded by Recovery Act money, to improve 

oversight and monitoring of Recovery Act funds and to improve the 

measurement and reporting of program outcomes.  In most cases, DOE 

has generally agreed with our recommendations and has taken steps 
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to implement them.   

Thank you.  This concludes my oral statement.  I will be 

happy to answer any questions the committee may have.  

Mr. Stearns.  Thank you.  

[The prepared statement of Mr. Rusco follows:] 

 

******** INSERT 1‐2 ********
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Mr. Stearns.  Mr. Friedman, your opening statement. 

 

STATEMENT OF GREGORY FRIEDMAN  

 

Mr. Friedman.  Mr. Chairman and members of the subcommittee, 

I appreciate the opportunity to testify today on the work of the 

office of Inspector General concerning the Department of Energy's 

implementation of the American Recovery and Reinvestment Act of 

2009.   

I'm very pleased to be joined today by my colleague, my 

long‐time colleague, Greg Hass, who is the deputy Inspector 

General for audits and inspections.   

In March 2009, I testified before the Subcommittee on 

Investigations and Oversight Committee on Science and Technology 

on issues relating to the Recovery Act.  In that hearing, I laid 

out the office of Inspector General's strategy for ensuring that 

the Recovery Act funds were used effectively and efficiently.  

Many of the findings I will discuss today parallel issues raised 

in my 2009 testimony.   

As you have heard, and as you know, the Department received a 

little over $35 billion under the Recovery Act for various 

science, energy and environmental programs and initiatives.  As of 

March 4th, according to the Department's own records, it had 

obligated just over $33 billion or approximately 93 percent of 
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these funds.  However, of this amount, $12.3 billion had actually 

been spent.  These funds were used to provide financial assistance 

awards to a variety of recipients and to accelerate the work of 

certain existing facilities management contractors.   

The Recovery Act called for intensive Inspector General 

oversight.  Consequently my office has pursued a strategy designed 

to prevent, hopefully, and to detect inefficient, ineffective and 

abuse of Recovery Act expenditures.  Since passage of the Act, we 

have issued 47 audit inspection investigative reports covering 

activities that received about $26 billion in Recovery Act 

funding.  These efforts identified weaknesses in the management 

administration of contracts and financial assistance awards.   

In the case of the Department's $5 billion weatherization 

program, our work also revealed the need to resolve health and 

safety issues some of which could have been danger to low‐income 

recipients of services.   

Further, we initiated over 80 Recovery Act‐related criminal 

investigations.  These investigations were predicated on alleged 

schemes such as fraudulent claims for rebates and mischarging for 

services.  To date, they have resulted in two criminal 

prosecutions and over $1 million in recoveries.   

In addition, 20 percent of the remaining Recovery Act cases 

have thus far been accepted for prosecutorial action.  And we 

provided 258 fraud awareness briefings for nearly 15,000 Federal 

contractors, State and other officials.  These briefings alerted 



  

  

27

responsible officials to possible fraud schemes, and in so doing, 

we hope serve to prevent abusive Recovery Act expenditures.   

Department officials have told us that these efforts have 

helped improve the management of Recovery Act programs.  My full 

testimony provides additional details regarding our work including 

a listing of the relevant Inspector General reports.   

As you are no doubt aware, the Department of Energy was one 

of the largest recipients of Recovery Act funding in the Federal 

Government.  This additional funding allowed the Department to 

expand longstanding programs such as the residential 

weatherization program and create new initiatives, including the 

energy efficiency and community block grant programs.   

The goals of the Recovery Act were to be accomplished 

expeditiously so as to stimulate the economy and create jobs, all 

in an atmosphere of transparency and accountability.  The 

Department, in our view, responded with a robust, good faith 

effort to implement and execute the various aspects of the 

Recovery Act.  Through our work, we have identified a number of 

overarching issues and lessons learned that should be considered 

if similar programs are proposed.   

First, the demanding nature of the Recovery Act's 

implementation placed an enormous strain on the Department's 

then‐existing infrastructure.  Secondly, dealing with a diverse 

and complex set of departmental stakeholders complicated Recovery 

Act startup and administration.  Third although shovel‐ready 
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projects were the symbolic goal of the Recovery Act, reflecting 

the desire to expeditiously create jobs, in most cases, execution 

was more challenging and time consuming than had been anticipated.   

Fourth, infrastructure at the State and local levels was 

overwhelmed.  Ironically, in several States, those charged with 

implementing the act's provisions had been furloughed due to 

economic conditions in those very States.   

Fifth, the pace of actual expenditures was significantly 

slowed because of the time needed to understand and address 

specific requirements of the Recovery Act.   

And finally, in the initial phase, recipients of the Recovery 

Act funding expressed their frustration with what they described 

as overly complex, complicated and burdensome reporting 

requirements.   

In summary, massive funding, high expectations and inadequate 

infrastructure resulted at times ‐‐ and I stress at times ‐‐ in 

less than optimal performance.  Large portions of the funds 

allocated through the Recovery Act have yet to have been spent.  

Accordingly, we continue to focus our attention on the Recovery 

Act programs, including currently an evaluation of contingency 

plans to address transitioning to a post Recovery Act funding 

posture.  And our investigative efforts continue.   

Mr. Chairman, this concludes my formal statement.  I would be 

pleased to answer any questions that you or other members of the 

subcommittee may have.   
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Mr. Stearns.  I thank the gentleman.  

[The prepared statement of Mr. Friedman follows:] 

 

******** INSERT 1‐3 ********
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Mr. Stearns.  Our next witness is Mr. Steve Isakowitz, and if 

you don't mind just introducing the people that are with you.   

 

STATEMENT OF STEVE ISAKOWITZ  

 

Mr. Isakowitz.  Chairman Stearns, Ranking Member DeGette and 

members of the subcommittee, thank you for the opportunity to 

appear before you today to discuss the Department of Energy's 

monitoring and oversight efforts to ensure the effective 

implementation of the American Recovery and Reinvestment Act.   

The Department has received $35.2 billion in appropriations 

and $6.5 billion in power market administration borrowing 

authority.  These funds have gone to over 4,500 recipients who are 

developing an estimated 15,000 clean energy projects across the 

Nation.  As of March 13, 2011, over $12.5 billion dollars of the 

Department's Recovery Act appropriations had been executed on 

projects around the country.   

Let me give several examples of how the Recovery Act is 

playing a pivotal role in stimulating economic growth, creating 

jobs in long‐term competitive sectors, reducing energy costs for 

Americans and supporting critical environmental cleanup goals.  

First, advance vehicle industry is beginning to take root in 

America.  As a result of the Recovery Act, we will have the 

capacity to produce enough batteries for about 500,000 plug‐in 
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hybrid electric vehicles a year at 2015.   

Second, the Department of Energy's weatherization program has 

made it possible for more than 330,000 families nationwide to 

reduce their energy use and cut their utility bills.  We are on 

track to weatherize nearly 600,000.   

Third, as a result of the Recovery Act investments in clean 

energy, U.S. renewable energy generation is set to double by 2012. 

Finally, for DOE's Office of Environmental Management, we 

estimate that by the end of 2011, the acceleration of cleanup of 

contaminated areas will reduce the Department's cleanup footprint 

by 40 percent, potentially freeing up land for local communities' 

reuse.   

Most at DOE's recovery‐funded programs were new initiatives 

or significant increases to existing programs, presenting the 

challenge of quickly ramping up activities while ensuring that all 

taxpayer funds are well spent.  Indeed, our mantra within the 

Department is to spend fast, spend well.  We have initiated 

numerous efforts to identify and mitigate risks associated with 

implementation of these projects.  Many of these efforts have 

become government wide best practices.  We are working to extend 

to our base‐funded activities. 

Before any Recovery Act awards were issued, the Department 

created over 140 individual project plans comprised of project 

descriptions, monthly obligation and payment plans, milestones and 

performance targets.  We also ensure the development of detailed 
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risk plans for nearly every project which are updated as necessary 

to assist with the identification and mitigation of program 

execution risks.   

The risk plans incorporated lessons learned from the IG and 

GAO reports including those focusing on similar programs at other 

agencies.  And in order to ensure transparency and accountability 

of our funds and provide real‐time financial execution, 

information to the Department's management, we developed a 

Web‐based tool called I Portal to provide immediate access to 

financial and programmatic execution for our projects.  Most of 

this information is made available to the public through DOE's Web 

site at recovery.gov.   

As part of our comprehensive risk management efforts, we have 

also worked hard to identify those ‐‐  

Mr. Stearns.  Is your mic turned on?  It is?  Maybe just 

bring it a little closer to you. 

Mr. Isakowitz.  As part of our comprehensive risk management 

effort, we have also worked hard to identify those recipients that 

might require heightened monitoring and oversight.  We currently 

have risk scores for over 4,000 individual Recovery Act 

recipients, and over 12,000 sub recipients which we will use to 

prioritize oversight and monitoring efforts. 

Our risk scoring methodology was recognized by staff on the 

Recovery Accountability and Transparency Board which is made up of 

agency IGs as a best practice.  In addition, the Department 
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established special monitoring and oversight procedures with the 

largest energy efficiencies and renewable energy programs.   

To date, the Department has conducted over 700 monitoring 

visits for these programs.   

Audits and inspections conducted by the DOE, IG and GAO are 

an integral part of the Department's monitoring and oversight 

efforts.  And we are committed to working with the IG and GAO to 

facilitate their work and address any issues they identify.   

For example, we have given IG and GAO staff direct access to 

all contents in our I portal and provided training on using the 

system.  To date, the Inspector General has issued 47 reports 

related to the Recovery Act implementation.  For 16, the Inspector 

General did not identify any issue significant enough to warrant 

recommendations for management action.   

For the other reports, the IG issued 111 separate 

recommendations, and the Department has already resolved 

50 percent of these.  Costs questioned by the Inspector General 

represent only 0.03 percent of the Department's Recovery Act 

spending authority.  The GAO has issued 10 reports, three of which 

contain recommendations for management action which we are 

actively addressing. 

Mr. Chairman, I would like to thank you again for inviting me 

to testify about the Department's efforts under the Recovery Act.  

The Department was charged to ensure that the money is spent 

quickly and spent well.  We take this responsibility seriously.  I 
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look forward to responding to your questions and I would like to 

introduce two of my colleagues who help me in doing so.  Inez 

Triay is Assistant Secretary For Environmental Management, and 

Steve Chalk, the, Chief Operating Officer for the Office of Energy 

Efficiency and Renewable Energy.  Thank you.   

Mr. Stearns.  I thank Mr. Isakowitz.  

[The prepared statement of Mr. Isakowitz follows:] 

 

******** INSERT 1‐4 ********
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Mr. Stearns.  You seem to be very high on the program and 

indicate that you have tried to implement most of the GAO 

Inspector General's recommendation.  Is that what you are saying?   

Mr. Isakowitz.  Yes, we have moved as expeditiously as we 

can.  

Mr. Stearns.  I think when you look at the program, here we 

are 2 years after the program was signed, the stimulus package was 

signed, and if I would, pertaining to the weatherization program, 

it is still only about halfway to meeting its target, and I think 

Mr. Rusco and Mr. Friedman, isn't it fair to say that the States 

and the Department of Energy were not prepared to implement this 

plan in a way that satisfied what most of us thought the stimulus 

bill would do, provide immediate injection into the economy and 

jobs for the unemployed?  Mr. Rusco?   

Mr. Rusco.  Well, there were a number of issues early on that 

slowed the implementation of this program, and among them were the 

Davis‐Bacon requirements that required the Department of Labor ‐‐  

Mr. Stearns.  So the Davis‐Bacon actually slowed down the 

actual implementation of the plan, particularly with 

weatherization, is that correct? 

Mr. Rusco.  Yes, it did.  It required the Department of Labor 

to establish rates for weatherization workers in localities.  And 

they eventually did that in September of 2009.  

Mr. Stearns.  Mr. Friedman.   
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Mr. Friedman.  I would agree with that Mr. Chairman.  If you 

would allow me a moment of personal privilege if you don't mind.   

Mr. Stearns.  Sure. 

Mr. Friedman.  Mr. Isakowitz is a good friend of mine, but I 

just want to point out for the record that it took the IG to show 

him how to turn on his microphone.  

Mr. Stearns.  Okay, that is good.  That is good.   

Mr. Bilbray.  We are glad to see the Energy Department knew 

how to flip a switch.   

Mr. Isakowitz.  Saving energy. 

Mr. Stearns.  I have here cases, particularly in Tennessee, 

dealing with weatherization which shows some gross mismanagement 

where they came in to put insulation in, and all they did was put 

the bag of insulation.  I will be glad to show this to you.  

Actually, they were supposed to weatherize a home through the 

windows and through the attic, and all they did was paint the 

house and I have new numerous examples here. 

So I think the question is for you, Mr. Isakowitz.  What 

measures did you take to ensure the quality of the weatherization 

was not sacrificed for deadlines?  And actually, did you have some 

kind of measuring techniques, because I would be glad to show you 

these egregious examples where the work was not done.  

In fact, during our preliminary analysis of the 440 homes 

reviewed, we found efficiencies with 233 of these, 52 percent and 

the work was not even performed in about 45 percent of these 
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homes, and I will be glad to give you this information. 

So I guess the question we have here is what kind of 

measuring techniques did you have?  I think the GAO, Mr. Rusco, 

indicated earlier that at the mentioned in his opening statement 

they did not use new good measuring techniques for the jobs that 

were implemented.  

Mr. Isakowitz.  I'm going to turn to Mr. Chalk to answer the 

specifics to your question, but let me just say generally the way 

we treated this program is the way we treated all the programs 

when we got started on the Recovery Act.  As has been mentioned, a 

number of times this was significant funding and new funding for 

the Department.  Particularly for the State programs, many times, 

this represented anywhere from 20 to 60 times more funding than we 

get on an annual basis.  In the case of a block grant, it was a 

brand new program.   

So one of the things we did up front for this program and the 

others is to, before we start spending money to make sure we had 

the necessary controls in place and work with the States who were 

going to be recipients of an unprecedented amount of funding up 

front, to make sure that they were able to handle it.  As to the 

specifics of your question ‐‐  

Mr. Stearns.  Before you do that, just based upon what you 

said, I think I would take on face value that you are saying that 

to create a stimulus package through the weatherization program, 

this is not the best way to do it, because you had to ramp up so 
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much.  And when I see what you were dealing with annually, the 

program I think was preparing about 100,000 annually, but the 

stimulus increased it almost to 600,000 over a 3‐year period.   

So I think you are implying that you had to ramp up and 

perhaps all that ramp up made it more difficult for you, maybe the 

stimulus through this weatherization ramp up is not the best way 

to create a stimulus.  Would you agree with that?   

Mr. Isakowitz.  No.  We think it actually has been a very 

effective program.  And we think the program impact we have 

received as a result has shown that it has been very effective in 

saving average Americans and low‐income homes significant funds.  

Mr. Stearns.  How would you measure that?  What measurement 

were you using to determine and validate what you just said?   

Mr. Isakowitz.  Well, just broadly speaking, for low‐income 

homes, energy costs are usually 15 percent of oftentimes what they 

have to pay where an average American it may ‐‐  

Mr. Stearns.  So you are just broadly speaking on your own.  

Mr. Isakowitz.  Speaking just in terms of the value of this 

program back, and in terms of actual homes that we have touched we 

have already done for 300,000 homes ‐‐  

Mr. Stearns.  Do you think this will create sustainable jobs 

after?   

Mr. Isakowitz.  Well, in many cases, we are creating the kind 

of skills that as we move in our entire economy to a more energy 

efficient economy, many of the skills that are being applied for 
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those homes are same kind of skills that can be applied elsewhere.  

Mr. Stearns.  But if they are not creating more work 

afterwards, if there is not work afterwards, then they will 

suddenly stop and they will not have any more work.  Anyway, 

Mr. Chalk, why don't you finish so I don't go too far.   

Mr. Chalk.  If I may, I will address a couple of issues, one 

is the late start, the challenges that have been mentioned ‐‐  

Mr. Stearns.  Through the Davis‐Bacon Act?   

Mr. Chalk.  With new requirements on the program that weren't 

with the legacy program, it was an increase of about 25 fold in 

terms of the size of the program.   

The program was always structured to be done within 3 years 

of the Recovery Act.  So even though we got a late start, we are 

on schedule, and we are scheduled for just about every State, 

every territory, every tribe to be completed in March of 12, March 

2012, 3 years after the Recovery Act was initiated.  So over the 

last year, we have been running at about 20 to 30,000 homes per 

month, doing about 300,000 homes a year.  So we have really 

accelerated the program.   

Initially, we had some workmanship problems, and there have 

been references to Tennessee and Illinois.  

Mr. Stearns.  So you are familiar with the Tennessee, all the 

cases I have got.   

Mr. Chalk.  I'm not personally familiar with Tennessee but we 

have had workmanship issues in the onset of the program.   
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Mr. Stearns.  I need you to wrap up because my time has 

expired. 

Mr. Chalk.  Essentially, the way we are handling that is a 

significant 20 percent of the funding was for training and 

technical assistance.  We have a massive training, about two dozen 

training centers, we are training the contractors, we are training 

the sub recipients who are monitoring the work.  Our State folks 

now are actually measuring the 5 percent of the homes by sample, 

and the DOE has about two dozen monitors that go out regularly and 

oversee the work.  So we have several layers of oversight to make 

sure that the improvement measures are being instituted, the right 

ones, and that usually is not windows.  It is usually insulation, 

caulking and things like that. 

Mr. Stearns.  I'm going to let you wrap up so the ranking 

member ‐‐  

Mr. Chalk.  And what we have now is working very well, and we 

are producing quality home weatherization.  

Mr. Stearns.  All right.  My time is expired.   

Ms. DeGette.  Thank you very much, Mr. Chairman.   

Mr. Friedman, the Recovery Act contained quite a bit of money 

for oversight and investigation to try to eliminate fraud and 

other kinds of misuse of the funds, correct?   

Mr. Friedman.  That's correct. 

Ms. DeGette.  Can you explain to this committee very briefly 

what kinds of resources were available to the DOE Inspector 
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General under the ARRA. 

Mr. Friedman.  Yes.  As I recall, the precise number, Ms. 

DeGette, it was $15 million.  With those funds, we have taken the 

following approach:  One is we hired temporary employees to 

augment our staff, specifically focused on areas where we thought 

the most vulnerabilities, the most vulnerable aspects of the 

program.   

Ms. DeGette.  And you have done about 47 reports and audits 

on ARRA funding to date, correct? 

Mr. Friedman.  That's correct, yes.   

Ms. DeGette.  And Mr. Rusco, I wonder if you can tell us 

about the resources and responsibility given to GAO under the 

Recovery Act?   

Mr. Rusco.  Yes, GAO received $25 million to oversee the 

Recovery Act.  With that money, we hired a largely retired 

annuitant back into the fold to help us with this work, but we 

also used a lot of our other resources in this.  We focused on 

State programs primarily and we reported on a bimonthly basis 

typically.  

Ms. DeGette.  And you issued 107 reports, correct?   

Mr. Rusco.  I will take your word for it.  It was a lot.   

Ms. DeGette.  Now, Mr. Isakowitz, I would assume that you are 

not trying to imply when you say you had to ramp up quickly, that 

there is any view that we shouldn't have quickly tried to 

implement this program, correct?   
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Mr. Isakowitz.  No, we think this is a great program and it 

has great results and a lot of impacts.  

Ms. DeGette.  And let me ask you this:  Do you think that the 

fact that you had to ramp up quickly meant that there was a 

disproportionate amount of poor work or improper use of the funds 

or anything like that?   

Mr. Isakowitz.  No.  In fact, we have been very careful as we 

ramped up to make sure we had all the internal controls the 

accountability and transparency in place.  

Ms. DeGette.  Now, what about situations like this shoddy 

work in Tennessee that the chairman was talking about?   

Mr. Isakowitz.  Well, it is a vast undertaking and when you 

have as many homes as we have had to deal with, again, we had over 

300,000 clearly you are going to have cases of issues that have 

come up.  That is why it was very important up front before these 

dollars went out and that we went and visited all 50 States to 

actually work with them to set up controls to make sure, in fact, 

they had appropriate mechanisms in place to take care.  And we had 

a very exacting monitoring process where we track and look for 

issues.  In fact, very often we will work closely with the States 

and the IG and GAO to try to identify these problems before they 

become big problems.  

Ms. DeGette.  So what you are saying is you feel like where 

there are problems like this where certainly none of us would want 

to see problems like that, you are feeling that because of the 
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programs you put in place, it is not endemic throughout the 

system?   

Mr. Isakowitz.  That's correct.  We would love to be perfect.  

Ms. DeGette.  What about Mr. Rusco, Mr. Friedman, would you 

agree with that statement, that it is not these problems aren't 

endemic throughout the system?   

Mr. Friedman.  First of all, one of the first things we did, 

Ms. DeGette, in early 2009 was issue a lessons learned report in 

which we looked back on the work that we had done the prior couple 

of years and determined whether there were lessons we could learn 

from what had been experienced in the past, including in 

weatherization.  

Ms. DeGette.  And did you learn lessons?   

Mr. Friedman.  Did we learn lessons?  Yes, I think we did, 

and it was a teaching moment for us as how to use our resources to 

address the most pressing problems.   

Ms. DeGette.  Mr. Rusco, anything to add?   

Mr. Rusco.  I guess I would say it is a mixed bag.  There are 

problems identified in our reports that DOE has begun to implement 

and respond to.  We continue to do work and we continue to have 

findings where we will be reporting in a couple of months on the 

energy efficiency and conservation block grants program.  

Ms. DeGette.  I think, Mr. Chairman, that might be a good 

opportunity to have that other hearing you were talking about.  

They are coming up with another report in a couple of months.   
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Let me ask you, Mr. Rusco, you said one of the reasons for 

the slow start to starting these programs was Davis‐Bacon.  That 

is a law says you have to pay prevailing wages in these areas, 

correct?   

Mr. Rusco.  That is correct.  

Ms. DeGette.  So, say in Tennessee, if you are going in and 

adopting weatherization programs or something, you can't undercut 

the local wages, right?   

Mr. Rusco.  Right.  

Ms. DeGette.  That would seem to me to make sense, given what 

we are trying to do with the ARRA money which is to promote the 

job market.  Thank you, very much Mr. Chairman.  

Mr. Stearns.  I thank the gentlelady.   

The gentleman from Oklahoma is recognized for 5 minutes.
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RPTS KESTERSON 

DCMN ROSEN 

[2:27 p.m.] 

Mr. Sullivan.  Thank you, Mr. Chairman.  Mr. Rusco, GAO has 

completed two reports on loan guarantee programs; is that correct?   

Mr. Rusco.  I think it is three now, yes.  

Mr. Sullivan.  So it is three programs.   

Mr. Rusco.  Three reports.  I am sorry.   

Mr. Sullivan.  Three reports?  Okay.  The most recent report 

was issued July 2010; is that correct?   

Mr. Rusco.  Correct.   

Mr. Sullivan.  As you know, the loan guarantee program is 

currently the subject of an investigation by this subcommittee, in 

particular, a loan guarantee to a California company named 

Solyndra.  So I don't want to get into the particulars over 

certain guarantees at this point.  Instead, I want to discuss the 

program generally.  The first Recovery Act related guarantee was 

announced in March 2009; is that correct, sir?   

Mr. Rusco.  I believe that is correct, yes.   

Mr. Sullivan.  And that was to Solyndra, a California 

company; is that correct?   

Mr. Rusco.  Yes.   

Mr. Sullivan.  Was that a $535 million loan they got?   

Mr. Rusco.  Yes, it was. 
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Mr. Sullivan.  Since then, DOE has announced 15 other loan 

guarantees for companies engaging or planning to engage and 

producing innovative energy technologies; is that correct, sir?   

Mr. Rusco.  They have issued now 10 and they have another ‐‐ 

I am not sure exactly how many are conditional loans. 

Mr. Sullivan.  Aside from Solyndra, was is the status of the 

other 14 companies who received loan guarantees?  Where are they 

in developing these projects?   

Mr. Rusco.  Well, there are three other companies that have 

gotten loans that have identified and submitted job information.  

So there are a total of 4 out of the 10 loans that have actually 

been issued that were development ‐‐  

Mr. Sullivan.  Have any of these companies under 

consideration by you even broken ground yet?   

Mr. Rusco.  Four have.  And Solyndra is far along, if not 

finished with the plant that it was building.  

Mr. Sullivan.  Of the 10 closed loans, only three have begun 

construction.  And you say there may be some other activity?   

Mr. Rusco.  That is what I believe, yes.   

Mr. Sullivan.  Mr. Isakowitz, the purpose of the stimulus was 

to create jobs as everyone was saying, right?  Is that right?   

Mr. Isakowitz.  That is correct.   

Mr. Sullivan.  And the loan program's Web site shows the 

number of jobs that each loan guarantee is supposedly creating; is 

that right, sir?   
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Mr. Isakowitz.  That is correct.   

Mr. Sullivan.  So the jobs numbers shown on the Web site, can 

they be considered created before the facilities have broken 

ground?   

Mr. Isakowitz.  Well, it is important to note how we go about 

collecting information.  They put the numbers in, the recipients 

of those dollars based upon dollars by which we have obligated.  

In many cases, some of these applicants would, in fact, start to 

break ground and create some of the jobs prior to it.  So what we 

receive and what we report is what the recipients give us based 

upon those that we close.   

Mr. Sullivan.  But they were considered before they even 

broke ground, some of them were, right?   

Mr. Isakowitz.  Yeah.  I cannot speak to ‐‐ it happens 

usually when they are breaking ground.   

Mr. Sullivan.  Also, Mr. Rusco, in the July 2010 report, you 

state that the DOE loan program's office had not developed 

sufficient performance goals to measure the actual results of the 

loan guarantees against the planned or desired results.  Why is 

this significant?   

Mr. Rusco.  Well, with any program, we would like to be able 

to go back over time and see how they are doing in achieving their 

goals.  And among the goals for the loan guarantee program was to 

create funding for innovative projects, energy projects that 

reduce greenhouse gas emissions that also have a high probability 
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of paying back the loan.  And under the Recovery Act funding, also 

one of the goals was to create jobs.   

Mr. Sullivan.  Well, Mr. Rusco, is the loan guarantee program 

office making any effort to determine whether loan guarantees and 

grants are actually resulting in greater energy efficiencies or 

infrastructure improvements?  Yes or no?   

Mr. Rusco.  They may be taking steps to do so.  We are not 

satisfied with the steps and they have not agreed with most of our 

recommendations.   

Mr. Sullivan.  That would be no?  Kind of no?  It sounds like 

no.  Mr. Isakowitz, in the GAO report, DOE states that we will 

revisit the performance goals.  Has DOE done so?   

Mr. Isakowitz.  I would have to get back to you on that.   

Mr. Sullivan.  Could you submit that for the record?   

Mr. Isakowitz.  We will.   

Mr. Sullivan.  What are the performance goals?   

Mr. Isakowitz.  Some of the general I can speak of, and 

again, I would have to get you the details for the record.  But 

generally, we have looked at the impact we have in terms of our 

focus on clean energy, in terms of CO2 sequestration and on issues 

on some of the jobs created.   

Mr. Sullivan.  Does the loan program office plan to go back 

and determine the actual results of these loans?   

Mr. Isakowitz.  Yes, we monitor it.  In fact, when we close 

the loan, we don't step away from the loan.  In fact, we are 
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staying very close to the loans throughout the whole repayment of 

the loan itself.   

Mr. Sullivan.  Mr. Isakowitz, if the DOE does not close a 

number of the loans soon, it would stand to lose its unspent 

stimulus money or 2 billion right now I believe; is that right?   

Mr. Isakowitz.  We have 2 billion of unobligated funds. 

Mr. Sullivan.  And you are going to try to get that out the 

door pretty quick?   

Mr. Isakowitz.  We have the demand to get it out the door, 

yes.   

Mr. Sullivan.  And the office would need to close these loans 

soon, right, in order for the companies to meet the construction 

deadlines; is that correct? 

Mr. Isakowitz.  And we have cued it up just for that, yes.   

Mr. Sullivan.  Does the loans program office intend to spend 

all of this 2 billion?  And if so, by what day would it need to do 

so?   

Mr. Isakowitz.  Yes, we intend to and we need to do it by the 

statutory date, which is at the end of September.   

Mr. Sullivan.  Mr. Rusco, are you concerned by this 

situation?   

Mr. Rusco.  Well, we do have concerns about the internal 

controls of the program.  We have in every report issued 

recommendations to improve controls and performance measures for 

the program.  So there is some concern about if the program were 
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to ramp up the speed of issuing loans, we would like to see those 

controls in place.   

Mr. Sullivan.  So, Mr. Rusco, you are still concerned about 

this, aren't you, this situation, how they are measuring it?   

Mr. Rusco.  We are working on our fourth report right now.   

Mr. Stearns.  The gentleman's time has expired.   

Mr. Rusco.  And continuing to find issues that we are 

concerned about, yes. 

Mr. Sullivan.  Thank you, sir.   

Mr. Stearns.  The gentlelady is recognized from the Virgin 

Islands, Ms. Christensen.   

Dr. Christensen.  Thank you, Mr. Chairman.  And welcome to 

all of the people on the panel.  Today, we have heard from DOE 

that the funds provided by the Recovery Act helped the Department 

and its State, local and private grantees create tens of thousands 

of new jobs.  In just the last quarter, those grantees reported 

supporting employment for 43,000 workers.  And those numbers are 

quite laudable, but they may understate actually the impact of 

DOE's Recovery Act funding.   

For instance, I know that DOE has always relied heavily on 

both contractors and subcontractors to carry out its mission.  

Yet, as the DOE IG noted in an April 2010 audit report, many of 

the prime contractors reporting Recovery Act hiring to the 

department failed to report any of the job creation that occurred 

at the subcontractor level.  So, Mr. Friedman, is that correct?   
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Mr. Friedman.  That is correct.  If I may, Ms. Christensen, 

I ‐‐ not take exception to it, but your characterization may be a 

little different.  According to the rules that have been 

established from the beginning, a subcontractor job creation was 

not to be included in the report.  So in fairness, at some point, 

of course, they changed the rules, the rules did change, but that 

was the going in posture which we felt understated the job 

creation capability of the money that had been spent.   

Dr. Christensen.  So even though it wasn't absolutely 

required initially, the fact that subcontractors may not have 

reported may understate the number of jobs.  Because it is my 

understanding from the same report that perhaps the 

subcontractors, the jobs created by them was nearly double that by 

the prime contractors.   

Mr. Friedman.  That is one of the interesting aspects that we 

discovered, which was that job creation at the subcontractor level 

may have far exceeded that of the contractor level.  So I agree 

with your fundamental point.   

Dr. Christensen.  So you agree that we may have significantly 

underestimated the impact of the Recovery Act spending on 

employment?   

Mr. Friedman.  Certainly, as far as that category of spending 

is concerned at that time.   

Dr. Christensen.  And I know that calculating the exact 

number of jobs created by a Federal spending can be complicated.  
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Some people suggest that this sort of spending might be crowding 

out private sector employment or bringing jobs into the present 

that would have been created in the future.  So setting aside the 

validity of those concerns in a time of full employment, 

Mr. Rusco, are we worried that DOE job creation has been crowding 

out private sector hiring during the recession?   

Mr. Rusco.  It varies depending on the economic conditions in 

any locality.  But in a time when there is high unemployment and 

economic activity is very low, we are in a recession, there is 

much less concern for crowding out than there would be if we were 

at a point of full employment.   

Dr. Christensen.  So during recession, there is a benefit to 

turning potential future jobs into present jobs; is that right?   

Mr. Rusco.  That is something I really can't comment on.  

That is a choice.   

Dr. Christensen.  And finally, Mr. Isakowitz, do the job 

numbers we have talked about capture all the economic benefits of 

the Department's Recovery Act spending or did that spending 

benefit Americans in other ways as well?   

Mr. Isakowitz.  I think that is correct.  As Mr. Friedman 

pointed out, in addition to the subcontracts, the way the numbers 

are collected is if there are two people working half‐time on it, 

it is treated as one person.  It also doesn't include those that 

it would call the induced and the indirect, like for those who let 

us say might be a vendor carrying goods across country would not 
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be counted and as well as the impact on the local economy to, let 

us say, local restaurants and so on, those are not counted.  And 

then again, a lot of what we are investing in is, in fact, an 

investment in the long term.   

So, in fact, when our dollars stop from any of these 

activities, we hope it will stimulate local opportunities for 

small businesses to, in fact ‐‐ in fact, we spent almost $10 

billion of Recovery Act on small businesses that we think would 

enable a more vibrant economy than had we not been there.   

Dr. Christensen.  Then you have the average savings for homes 

that have been weatherized and other benefits.  And I remember Dr. 

Chu speaking just as he became Secretary about maybe the lack of a 

strong record of grand management and trained staff at the 

Department.  But it sounds as though from what you have had to do 

to prepare for the spending and the monitoring, that the 

Department is probably in much better shape going forward.  So 

there is an additional benefit to the Department of Energy, isn't 

there?   

Mr. Isakowitz.  Yes.  In fact, we have demonstrated a number 

of best practices, that one of my focuses now going forward is to 

make sure that our ongoing programs, in fact, benefit from exactly 

that.   

Dr. Christensen.  We have a situation in the Virgin Islands 

where perhaps one of the programs is oversubscribed and others 

where our government has passed legislation determining, for 
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example, that solar water heaters must be in new homes for 70 

percent of the hot water and rebates should be allowable up to 50 

percent.  Is there any flexibility or a possibility, say, for 

those programs that are oversubscribed from moving money from one 

area to another?   

Mr. Stearns.  The gentlelady's time has expired.  You are 

certainly welcome to answer her question.   

Mr. Chalk.  Within the State energy program and within the 

Block Grant Program, we can revise activities, as long as there is 

money left and then do some of the things that have been 

oversubscribed and we would have to cut things that have been 

undersubscribed or you don't want to do any longer.   

Dr. Christensen.  Thank you.  Thank you, Mr. Chairman.   

Mr. Stearns.  The gentleman from Pennsylvania, Mr. Murphy, is 

recognized for 5 minutes.   

Mr. Murphy.  This question is for Mr. Isakowitz and 

Mr. Chalk.  As you review programs within the Department of 

Energy, how do you assess of a Federal program that is operating 

now, is working efficiently and effectively and it is worth 

keeping money in it versus one that you are going to reduce money 

in that?  Can either one of you give me an idea?   

Mr. Isakowitz.  Sure.  I will just talk more broadly.  On 

what we have done up front is we had identified these project 

plans where we identify specific metrics of what we wanted each 

program to achieve.  In addition, we identified areas of risk.  We 
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also identified particular milestones in terms of when they would 

be delivering.  And we had set up a system due to the 

unprecedented effort we had in transparency to actually collect 

this information.  We have regular what we call deep dive reviews 

where we go over in great detail how we are doing, is the 

recipient delivering as promised.  In areas that we see are 

running into issues, we work with the recipient to see how it 

is ‐‐  

Mr. Murphy.  Recipients of the grants, for example? 

Mr. Isakowitz.  Yes.  Recipients of grants or contracts to 

make sure that they remain on track.   

Mr. Murphy.  Of course, we have heard that some of the DOE 

monies, the 33 billion, are having trouble allocating that out or 

obligating or releasing it.  Of course, one of the problems made 

by the administration is that they could rapidly disburse these 

funds.  I want to see if we can look at a particular agency within 

the Department of Energy that executed its responsibilities from, 

what I understand in a timely and efficient manner which I think 

would meet those standards.  Specifically to my understanding, 

that the National Energy Technology Laboratories, or NETL, 

obligated all of its stimulus dollars; is that correct?   

Mr. Isakowitz.  Yes.   

Mr. Murphy.  I understand they did that pretty effectively, 

on time, on budget, without fraud or any terrible thing.  Am I 

correct on that too?   
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Mr. Isakowitz.  Yeah.  I want to give commendation not only 

to NETL, but a lot of the rest of the organizations, in fact, were 

able to obligate 99.9 percent at the prescribed deadline.   

Mr. Murphy.  So they did a good job disbursing those funds?   

Mr. Chalk.  Yes, they did.   

Mr. Murphy.  Now, I am concerned about something and perhaps 

you can help me with this.  I am concerned there seems to be an 

effort in the President's 2012 budget that is going to transfer 

operations or programs like having experts out in the field into 

Washington, D.C.  And in particular, when I look at the EERE 

presidential request of 3.23 billion, it is a 37 percent increase 

over 2011, presidential request.  And yet I see NETL is projected 

to receive 14.9 million.  It is a $10.6 million reduction, which 

would be about a 50 percent reduction of the Federal staff within 

NETL.   

My concern is here is a program that has done its job, on 

time, on budget, without fraud or abuse and yet ‐‐ correct me if I 

am wrong, maybe I am misreading this.  It looks like money it 

pulling away from there, expanding into another area.  Does this 

indicate that this program is going to be reducing its funding and 

its mission?   

Mr. Chalk.  The reduction in program direction, or FTEs of 

NETL, is really symbolic of the decrease of workload, Recovery 

Act.  So it peaked over the last 2 years and then in fiscal year 

2012, when most of the procurements and so forth are completed, it 
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is dropping back to the FTE level that it saw prior to the 

Recovery Act.   

Mr. Murphy.  But we still have some funds that are yet to be 

disbursed?  And where will those be? 

Mr. Chalk.  All funds are disbursed. 

Mr. Murphy.  Disbursed now?  Are there other functions within 

NETL that you are looking to pull out and move to Washington, 

D.C.?   

Mr. Chalk.  We are constantly looking at optimal program 

management, whether something should be done in the field or at 

headquarters.  That is under constant evaluation every year that 

we prepare for the budget.   

Mr. Murphy.  When the President gave his State of the Union 

address, he also talked about clean coal.  And I commented to him 

as he is walking up the aisle, I am pleased about that, every inch 

of my district is over coal and natural gas.  Do you see us moving 

forward on some programs like NETL which, in the past, played a 

good role in research, et cetera, in coal‐related research?  Will 

those continue to be worked and funded and maintained?   

Mr. Isakowitz.  Yeah.  We had in the President's 2011 

request, and we will see where things come out.  But we had 

important investments to make, in fact, in fossil energy and we 

are going to continue to make important R&D investments.  When you 

heard the President and the Secretary speak about the need for a 

broad effort in clean energy, clearly coal, clean coal 
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particularly and carbon capture sequestration is a key part of 

that.  So we have maintained our investment.  And, in fact, the 

Recovery Act has been very critical, in fact, to demonstrate the 

very technologies that are important for the future.   

Mr. Murphy.  I would be glad to talk with you more and see 

how we can support this future too.  I know it is important to 

have headquarters like that in the middle of coal country and I 

know that NETL is in both Pennsylvania, West Virginia.  It is 

certainly the heart of everything there and a lot of great workers 

who have spent their careers and the long legacy of that across 

many administrations.  And I hope that we can continue to look at 

programs that have been very efficient and effective in that and I 

will be glad to work with you and see how we can help on that 

together.   

Mr. Isakowitz.  We would be happy to work with you.   

Mr. Murphy.  Thank you, Mr. Chairman, I yield back.   

Mr. Stearns.  I thank the gentleman.  The gentleman from 

Texas, Mr. Green, is recognized for 5 minutes.   

Mr. Green.  Thank you, Mr. Chairman.  Let me briefly talk 

about prevailing wage or Davis‐Bacon.  In my part of the country, 

we call it prevailing wage.  Part of the Recovery Act also 

required to hire local workers or local folks, that if you had the 

skills in the local area to do the work.  And I know not only was 

it Davis‐Bacon for prevailing wage and that has been part of 

Federal law in construction projects as long as I can remember, is 
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that generally true of our witnesses?  Prevailing wages?   

Mr. Rusco.  I am sorry.  I don't know the full scope of where 

the Davis‐Bacon Act is ‐‐  

Mr. Green.  Well, maybe it is new to the Department of Energy 

because in other construction projects, it is not new.  It has 

been around, I think, since the 1930s.  In fact, we have had some 

votes on the House floor in the last 50 years trying to remove it.  

And it typically always wins not to remove it on a bipartisan 

basis.  I don't know if that got in the way as much because that 

is required on a lot of Federal projects that they do all over the 

country.   

Let me ask you about some of the concerns about the DOE 

program.  H.R. 1 that we had and will continue since we have a 

3‐week continuing resolution, cuts the budget of the Office of 

Energy Efficiency by 35 percent from over 2.2 billion to 1.5 and 

prevents DOE from spending money for weatherization and State 

energy programs.  Could you discuss the consequences of the cuts?  

What is it going to do to both State energy programs, but also to 

home weatherization?  I know it has benefited in a lot of our 

districts.   

Mr. Chalk.  Yes.  Eliminating the weatherization program is 

going to be devastating.  As I said earlier, it has been a 

tremendous effort to get the program back on schedule.  We are 

supposed to be completed in March of 2012.  And without 2011 

appropriations, and there is tremendous lead time that is 
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required, we need fiscal year 2011 appropriations because it is 

kind of a cash business, weatherization, materials need to be 

bought prior to the production year that the States have, which is 

usually right in the middle of our fiscal year.   

So it is a little complicated.  But if we don't get the 

fiscal year 2011 funding, we are in jeopardy of furloughing about 

8,000 people, 34,000 homes that won't be weatherized and again, 

the investment ratio here is for every dollar that the Federal 

Government puts in, there is about a $1.80 of savings out.  And 

this has been well‐founded over the years.  So we will lose that 

savings for low‐income people who, again, they pay a 

disproportionate amount of their income on energy bills, about 

five times what non‐low‐income people pay.  This will be pretty 

devastating to the weatherization network, as well as the 

low‐income families.  We jeopardize losing our training centers 

which ‐‐ recognizing some of the startup in workmanship issues.  

Most of those are behind us.  Tennessee for instance is doing very 

well.  We rate every State on how well they do in monitoring.  

Tennessee scored very well on our last site visit for monitoring.   

So we feel things are very much on track.  And 42 out of our 

59 states and our territories and Indian tribes, 42 out of 59 will 

be totally out of money in the middle of fiscal year 2012 with 

their annual money and their Recovery Act money.  So if the fiscal 

year 2011 money does not come, then we see significant 

consequences of essentially a cliff, where work just stops, we 
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lose the infrastructure related to training, certifying inspectors 

and training the actual contractors to do the work.   

Mr. Green.  It is my understanding about 300,000 homes thus 

far has been weatherized using Recovery Act funds. 

Mr. Chalk.  Well, if you include the January numbers, it is 

about 350,000.  So we are past the halfway point.   

Mr. Green.  I am real familiar with the training centers.  I 

have one in my district.  Of course, my folks from up north wonder 

why would we weatherize in Texas.  But come to Texas between May 

and September and you will know why we need to weatherize, because 

it gets pretty warm there.   

About the State efficiency programs.  I know I only have a 

few seconds.  State offices use DOE funds to leverage investments 

and for efficiency upgrades.  I understand it is estimated for 

every 50 million in State energy program funding, it produces 333 

million in annual energy savings costs and leverages another 585 

million for energy related economic development.  Is that number 

true?   

Mr. Chalk.  I would have to get back to you on the record for 

that number.  I would say that the State energy program, as well 

as the energy efficiency Block Grant Program really are 

reinvesting for the future.  They are more long‐term payoff than 

we typically think the Recovery Act is immediate stimulus, like 

weatherization and the environmental restoration that we are 

doing.  These programs that you are mentioning do have tremendous 
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lifecycle savings and are really programs investing in the future.   

Mr. Green.  Thank you, Mr. Chairman.   

Mr. Stearns.  The gentleman's time has expired.  The 

gentleman from Texas, Dr. Burgess.   

Dr. Burgess.  Thank you, Mr. Chairman.  And, Mr. Rusco and 

Mr. Friedman.  Again, I apologize also for being out of the room 

for part of your testimony today.  And if I am asking you 

something that has already been asked, please indulge me and don't 

embarrass me by pointing it out.  On the loan programs, the loan 

office program, it is not a huge sum of money by Washington 

standards, but it is still a big bunch of money.  $2‐1/2 billion, 

is that about right?   

Mr. Rusco.  That is correct.   

Dr. Burgess.  So this office is currently the subject of some 

investigations within this committee and it is the object of some 

interest by yourselves; is that correct?   

Mr. Rusco.  Yes.  We are currently doing a review of the 

program.   

Dr. Burgess.  Now, I think one of the things that has raised 

some concern is that the loan program's office issued a loan 

guarantee to one company prior to receiving a single report from 

the external reviewers whose job it was to evaluate the soundness 

of the loan guarantee.   

Mr. Rusco.  I believe that they issued a conditional 

commitment prior to receiving a final financial or marketing 
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report and then issued the loan before having completed ‐‐ I am 

sorry ‐‐ a legal report.   

Dr. Burgess.  Now, there is a time commitment to money to be 

received under this program, that the construction on the projects 

must begin by September of this year; is that correct?   

Mr. Rusco.  That is correct.   

Dr. Burgess.  Are you concerned that any other loans might be 

fast‐tracked in the same nature?   

Mr. Rusco.  Our concerns are broadly about the way the 

program has been set up, both to follow a consistent and rigorous 

due diligence process to make sure that before they issued loans, 

they have fully gone through their process and have fully vetted 

all of the issues that they have that the program has identified 

as important, and we found in our last report that for a number of 

loans that went to conditional commitment, they had not finished 

all of the steps of their due diligence process.   

Dr. Burgess.  Well, is there any pressure ‐‐ pressure is not 

quite the right word.  But if you have got to be submitted and 

constructing by September, that is a fairly condensed time line, 6 

months from now.  Is that condensation of the time line?  Is that 

putting any additional pressure to bear on that?   

Mr. Rusco.  I cannot speak to exactly where the program is in 

terms of the process of all of the existing loan applications.  I 

can say that the pace at which they have been able to issue loans 

up to date would, if that pace were to continue today, would 
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definitely not make it.   

Dr. Burgess.  And then what would happen, those loans would 

just go away or be reclaimed by the Department of Energy or by the 

Federal Treasury.   

Mr. Rusco.  I think they go back to the Federal Treasury. 

Dr. Burgess.  Mr. Isakowitz, is it appropriate that this 

committee is concerned about the loans program office putting 

taxpayer dollars at risk by guaranteeing loans without doing the 

due diligence first?   

Mr. Isakowitz.  First, I want to be very clear.  We have set 

up a very exacting process of due diligence as we go through it.  

I think the report that you are referring back to was from about 9 

months ago.  We did not agree with that particular finding.  Just 

to be clear, there is a major difference between what we call a 

conditional commitment and a closing.  A closing is the key 

milestone.  That is when we are committing and obligating the 

funds for that particular project.  At a conditional commitment, 

we have just identified the issues that we expect the applicant to 

address before we close.  So I believe in that particular report 

what they raised were some issues that some of the reports were 

not fully in hand at the time of the conditional commitment.  But 

we understood that at the time and we were able to address that 

risk sufficiently so that we had told the recipient that before we 

close on the loan, all the required reports needed to be in.  So 

we are not cutting any corners to get to closing.   
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Dr. Burgess.  What about now?  There is an abbreviated time 

line between now and September.  Does that put additional pressure 

on the program?   

Mr. Isakowitz.  We have had the opportunity to either close 

or get the condition of commitment on 16 projects.  And we have 

greatly improved the time line without cutting any corners in 

terms of getting to it.  We had actually staffed up accordingly 2 

years ago.  We had maybe 10 or 15 people in the office.  Today, we 

have over 100.  In fact, we have put the processes in place to 

address the demand that we see in terms of getting to those funds 

by the end of the fiscal year.   

Dr. Burgess.  Let me pose a question to the Inspector 

General.  So we are told that this is kind of not a big deal, 

these are trivial.  What is your response?  Do you feel that this 

is a misplaced concern on the part of the committee?   

Mr. Friedman.  Well, to put it in some perspective, 

Dr. Burgess, essentially the authority under the loan guarantee 

program is $71 billion.  So there is a significant amount of money 

at risk.  I cannot address the particular specific issues that you 

are raising, but it is obviously for that reason that both 

deserves the attention of the Department and the attention of all 

of the oversight bodies to make sure that the taxpayers' risks are 

protected to the extent possible.  Obviously you wouldn't need a 

government guarantee if there was no risk.  So there is some 

element of risk inherently in these programs.  So I think your 
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probing is appropriate and that is basically all, I guess, I can 

add.   

Dr. Burgess.  All right.  Thank you, Mr. Chairman.   

Mr. Stearns.  I thank the gentleman.  We are going to allow 

Mr. Gardner to finish up and then we are going to close the 

hearing.  I think we have had good timing with the votes.  I just 

would like to ask for a unanimous consent request to place an 

audit report from Tennessee and the Department of Energy IG report 

into the record.  Hearing no objection, so ordered.   

[The information follows:] 

 

******** COMMITTEE INSERT ********
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Mr. Stearns.  Mr. Gardner, you are recognized for 5 minutes.   

Mr. Gardner.  Thank you, Mr. Chairman, and the witnesses here 

today.  Just a couple of quick questions for Mr. Friedman.  In one 

of your audit reports, you stated the State resources ‐‐ State 

resources have been significantly strained due to the 

administration of DOE stimulus dollars; is that correct?   

Mr. Friedman.  That is correct.  And without meaning to be 

too clever, we have characterized this as attaching a garden hose 

to a fire hydrant.  The money is extraordinarily large, in many 

cases.   

Mr. Gardner.  And DOE also then had to ramp up as a result to 

manage the DOE stimulus portions; is that correct?   

Mr. Friedman.  That is correct. 

Mr. Gardner.  Is that the same hose to fire hose ‐‐  

Mr. Friedman.  Absolutely.   

Mr. Gardner.  Very good.  In your testimony, you state that 

you are now in the process of evaluating contingency ‐‐ and I 

quote ‐‐ evaluating contingency plans to address problems with 

transitioning to a post Recovery Act funding posture.  The 

immediate concern you identify is how the Department will deal 

with the significant, again, in quotes, "significant downsizing of 

the contractor workforce."  Do you have any estimate of many 

contractors will lose their jobs at DOE after Recovery Act funding 

runs out?   
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Mr. Friedman.  I don't have that.   

Mr. Gardner.  Mr. Isakowitz, as CFO, can you comment on that 

question?   

Mr. Isakowitz.  Many of these activities we expect and hope 

would continue, that the economy would, as was the intent of the 

Recovery Act, to be targeted and temporary would allow activities 

to follow from that.  To speak to some of the specific ones, I am 

going to turn to Inez who can speak most directly to your 

question.   

Ms. Triay.  Our approach in the environmental management 

program was to create temporary jobs and to train those workers to 

work in the important field of nuclear and radioactive 

contamination areas.  So what we did was to concentrate on 

footprint reduction, which then creates assets of now liabilities 

in the communities where we have installations in the 

environmental management complex so that the communities could 

enter into economic development efforts using the assets that the 

environmental management program through the Recovery Act was able 

to put at their disposal.   

We intend to reduce the active cleanup footprint by 40 

percent by the end of 2011.  In addition to that, of course, we 

have the small business development that we have been able to 

accomplish.  We have awarded $1.8 billion out of the $6 billion to 

small business in the environmental management Recovery Act.  We 

have been able to create infrastructure in the small businesses to 



  

  

69

be able to compete in the national and international nuclear 

industry.   

Mr. Gardner.  But in terms of estimates of how contractors 

will lose their jobs at DOE, do you have any?   

Ms. Triay.  In the environmental management program, we are 

talking about 2,000 jobs just like I stated at the beginning.   

Mr. Gardner.  Thank you.  Mr. Rusco, GAO has spent the last 2 

years evaluating how States and localities are implementing the 

stimulus.  Now that we are nearing the end of its funding in 2012, 

what impact will this have on the States?  And will those workers 

that the States added through these programs be furloughed?   

Mr. Rusco.  In some cases, we are going to see with the end 

of the Recovery Act, we are certainly going to see a cliff effect 

of jobs ending and environmental management is one such case.  

Already we are seeing reductions in employment in the fourth 

quarter of last year, over the third quarter and expected 

decreases in employment after that.  So if we go back to the 

regular annual budget for that, then there will be a large 

drop‐off in jobs at the sites.   

Mr. Gardner.  Thank you.  And, Mr. Isakowitz, I think in 

response to Mr. Sullivan's question, responded if the primary job, 

or the primary purpose of the stimulus was to create jobs.  And I 

believe your answer was yes; is that correct?  I think that was 

directed to you.   

Mr. Isakowitz.  It is to create jobs and make long‐term 
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investments for our economy.   

Mr. Gardner.  There was a grant that was awarded by the 

Department of Energy to a city in my district that was over $2 

million and it is less than 50 percent completed and it says zero 

jobs were created.  This is according to the Web site that reveals 

information on grants awarded and how many jobs have been created.  

How many awards have been granted that have created zero jobs by 

the DOE?   

Mr. Isakowitz.  I cannot speak to that specific one.  But in 

every case, the recipient who we have worked with identifies back 

to us how many people have, in fact, been employed as a result of 

the dollars that they received.  Anybody who receives a dollar 

from us clearly has created some kind of work that they should be 

reporting back to the system.  But we would be happy to get back 

to the specific example for the record.   

Mr. Gardner.  Thank you very much.  And in terms of ‐‐ I 

yield back my time.  Thanks. 

Mr. Stearns.  I thank the gentleman.  We just want to get to 

vote.  I will just close.  Mr. Friedman, I put into the record 

your letter of October 14th where you had indicated ‐‐ and this is 

considering the State of Illinois' weatherization assistance 

program.  You said "Our testing reveals substandard performance in 

weatherization workmanship, initial home assessments and 

contractor billing.  These problems were of such significance, 

they put the integrity of the entire program at risk."   
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So that was put in.  I want to the thank our witnesses for 

coming today, for the testimony and members for their devotion to 

this hearing.  The committee rules provide that members have 10 

days to submit additional questions for the record to the 

witnesses.  And with that, the subcommittee is adjourned.  

[Whereupon, at 3:03 p.m., the subcommittee was adjourned.] 

 

 




