
SOL YNDRA SO LIC ITATION MAN AG EMENT PLAN 

Date to 

M eet Mid 

Activi ty Jan,Goa l Comments 

App lication Complete iYf'-Sep-08 

C redit Assessment received /}8:Aug-OS 

Due D i l igence 
Lexus/N exus /IR S Check ,Xug-OS 
Site Visit ,May-OS 
Model I Xpr-OS Updates through Mid-Dec 
Clear Term Sheet Template 1-0ec-OS With General Coun sel for Review since April-

critical for Agreement to Terms and Conditions 
by December 15th as noted below. 

Third party consul tants hired: 
a. Engineering 

II .. V Iii , ~ 'jlt,.-;: ::0 

i. Lender Engineer Sponsor Payment Letter Z4-NoV-OB Now with parties for final negotiation 
ii. Engineer Report (Draft) 30-0ec-OS Final Report can be post-CRB 

b. Legal 
i. Law Firm Matching Order 5-0ec-OS Draft to procurement by 11/24. Matching Order 

signed by 5-0ec-08 
ii. Law Firm Sponsor Paymen t Letter 9-0ec-OS Needs Matching Order 

c. Marketing :h 
i. Marketing RSCAP Issued .24-Nov-08 
ii. Market Analyst,eSCAP Received 5-0ec-08 Held up by procurement 
iii. Panel Review 15-0ec-08 Dependent upon release of f SCAP 
iv. Market Analyst Matching Order Executed 19-0ec-08 Dependent upon release of SCAP 
v. Market Analyst Sponsor Payment Letter 23-0ec-08 Dependent upon release of SCAP 
vi. Market Anal 's t Report (Draft) 13-Jan-08 Dependent upon release of SCAP 

NEPA environmental assessment (Receipt of FONSI) 30-Jan-08 Can be a CP post-CRS 
Initial clien t negotiations completed 15-0ec-08 
Terms and condi tions agreed with sponsor 15-0ec-08 Require Term Sheet Template as noted above. 

Approval Process 
Origination Credit Analysis/Matrix Complete 1S-0ec-OS Tentative until receive draft eng ineer and 

marketing reports 
Presen tation of Credit Analysis/Matrix to Credit Policy 29-0ec-OS Tentative until receive draft engineer and 

marketing reports 
Calculation/Notification to OMS of Subsidy Estimate 30-0 ec-08 
Completion of Credit Paper 5-Jan-OS 
Presentation to the Credit Committee 9-Jan-09 
Presentation to the Credit Review Board 16-Jan-09 

Conditiona l Commitment/Ter m Sheet 16-Jan-09 

Executed 

All Loan Guarantee documentation 6- lI<1ar-09 

completed 

'osing 13-Mar-09 
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